
New Industry Sidetrack Construction 3rd party Makes Request 
Submits Plans to CSX 

FDOT SFRTA 

CSX 
CSX reviews plans (2 -52 weeks), drafts agreement 
 3 party:  CSX, FDOT, 3rd Party 
 All costs borne by CSX/3rd Party (SFOMA pg. 37) 

FDOT 
CSX submits plans to FDOT.  

FDOT has 60/30 (2nd submittal) days to 
approve/reject 

1. Approve 
2. Reject with stated reasons (i.e. 

interference with commuter rail) 
3. Send written response to CSX 

SFRTA 
SFRTA has 45/20 (2nd submittal) 
days to review. 

 

CSX 
1. Adjust/Correct 
2. Or Sign 
3. Send agreement to 3rd party/FDOT last 

to sign 

Adjust plans,  
or send signed original  
agreement 

December 6, 2016 



New Industry Sidetrack Continued 

3rd Party 
1. Receives agreement from CSX. 

Coordinates with SFRTA/CSX. 
2. Pays for flagging (agreement) 

SFRTA 
 

Provides flagging 
 

CSX 
1. CSX coordinates work. 
2. Certifies work. 
3. Notifies State when work is complete 

FDOT 
FDOT notifies SFRTA to place in service 
 

SFRTA 
IN SERVICE!!! 

 

Work complete 
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